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Summary of Select SchedulesSummary of Select Schedules
Water supply ActionsWater supply Actions

OCAP OCAP –– Biological Opinions  Biological Opinions  (Completed)(Completed)

SDIP SDIP –– Final EIR/S  Final EIR/S  -- Oct. 2005  Oct. 2005  
SWP/CVP Intertie SWP/CVP Intertie –– PD EA/IS PD EA/IS (Out for review)(Out for review)

Water Quality ActionsWater Quality Actions
Recirculation study Recirculation study –– Pilot Fall 2004Pilot Fall 2004
San Joaquin R. Salinity San Joaquin R. Salinity –– Plan Dec.  2004Plan Dec.  2004
San Joaquin D. O. San Joaquin D. O. –– Pilot 2005Pilot 2005
Old River & Rock Slough WQ Improvement Old River & Rock Slough WQ Improvement –– V/B V/B 
Dec. 2005Dec. 2005
Franks Track/DCC/TDF Franks Track/DCC/TDF –– Schedule being revisedSchedule being revised



Summary of Select SchedulesSummary of Select Schedules

Environmental ActionsEnvironmental Actions
Update CALFED Programmatic Commitments and Update CALFED Programmatic Commitments and 
Biological Opinions Biological Opinions –– Sept. 2004 Sept. 2004 (Completed)(Completed)

EWA ShortEWA Short--Term  Term  -- Sept. 2004 Sept. 2004 (Completed)(Completed)

Draft Long Term EWA EIR/S Draft Long Term EWA EIR/S -- June 2005  June 2005  (longer)(longer)

Delta Regional Ecosystem Restoration Plan Delta Regional Ecosystem Restoration Plan –– June June 
20062006

Delta Levees ActionsDelta Levees Actions
Implement Levee System MultiImplement Levee System Multi--Year PlanYear Plan



Summary of Select SchedulesSummary of Select Schedules

Science ActionsScience Actions
EWA Review EWA Review –– Nov. 2004 Nov. 2004 (Completed)(Completed)

Science PSP Science PSP –– Oct. 2004 Oct. 2004 (Received proposals)(Received proposals)

SWRCB Periodic Review SWRCB Periodic Review –– Fall 2004 Fall 2004 
South Delta Hydrodynamics South Delta Hydrodynamics –– pilot Dec 2005pilot Dec 2005
CHTR  for Delta Smelt CHTR  for Delta Smelt –– June 2007 June 2007 
South Delta Fish Facilities South Delta Fish Facilities –– SDFFF July 2006SDFFF July 2006


